

Cooperation Project Proposal (1)

1. Basic information

Project Name	Vocational Training (Sewing Project)
Overview of Project	This project will be a great support for slum unemployed children. We are planning to give sewing training to (3) slum children (aged between 13 and 18). We are going to use S.L room as a Training room not to have extra cost. And we are going to use S.L's sewing machines as well. But we have to hire one training teacher. Since the classroom of S.L is not available on week days, we will have sewing training only on weekends (3 hours a day).
Project Place	Slum area near Insein Township
Project Period	One year
Name and title of the person in charge	Mrs. Tint, Hein Min Htet @ Joseph (Job Title: Board director, Coordinator)

2. Purpose of project

Necessity and background of the project	There are many underprivileged children in the slum area near SL school. Basically most of them are not able to go to school. So, it is really hard to find a proper job for such children. As a result, they become hopeless in life. Therefore, we seriously need to help them. We need to give them hope by providing vocational training.
Expected Achievement	We hope that the children who will have sewing training with us may be able to earn for a living by sewing. We believe they will be able to have a better life. That would be win-win project. The chosen children can learn sewing and we may be able to sell the products which will be made by them for CFF Myanmar Fund.
How the Achievement Leads to the quality of child care	We believe that hopeless children will become hopeful ones through our sewing project. They will become to have self-confidence by making money themselves through sewing. They will become happier and happier by producing new products themselves. They will get to know the value of life.

Sustainability (How the project will continue after spending up the fund)	If we initiate this project, we can sustain the project by cooperating with SL program. Gradually, we may see many good fruits.
Project Calendar (Action & Date)	<p>March: recruitment training teacher and (3) children, purchasing required sewing accessory.</p> <p>April to July: start training with 3 children (for three months)</p> <p>August to October: start teaching new designs (for three months)</p> <p>November to January: start teaching another new designs (for three months)</p> <p>February : selling sewing products to CFF campers</p> <p style="padding-left: 40px;">Inviting trained students to CFF Study Tour as a guest speaker (share their feeling and experiences through Sewing Training)</p> <p style="padding-left: 40px;">Start recruiting second batch trainees.</p>

3. Budget Estimation

We will subsidize up to JPY440,000 to each country for the year of 2018.

	Details	Amount	Currency
1	hiring a training teacher (for a year)	1,248,000	
2	requirement accessories	100,000	
3	For 3 children (1000ks for each per day)	312,000	
4			
5			
6			
Total Budget for Application (A)		1,660,000	
Exchange Rate (B)		0.083484	
Japanese Yen Equivalent (A)*(B)		138,583	JPY

※Please be noticed that CFFJ could not assure the exact amount of remittance due to following reasons. On remittance, CFFJ pays for fee/charge required by the bank in Japan at its own expense, however, correspondent bank(s) (bank(s) intermediate the remittance) charge relay bank fee, whose amount is undecided at the time of remittance. In addition, CFFJ make remittance in Japanese Yen, and the exchange rate applied is out of its control.

●Application Validation Point

- Whether the project helps improve the quality of child care
- Whether the project is sustainable and developable

Note: The project for organization enhancement is not supported, unless the organization is less than three years old (i.e. Myanmar)

●Schedule

- Application : From Nov. 2017 to Dec. 31, 2017
- Result Notification : By the middle of Jan. 2018
- Remittance : Feb. 2018